T Washington State
V/ ’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/S

9616 n/a 1-90

Staked by Date Work Started Date Work Completed Date

n/a 4/14/2021

Calculated by Date Checked by Date Inspector Date
E. Knudson D. Miller n/a

4/22/2021 4/30/2021

See attached for additional information.

The E-Ticketing System was approved on April 28, 2021.

ltem 37
Electronic Ticketing System

The contractor submitted their E-Ticketing System on April 5, 2021.

This item is complete and the full lump sum amount of $1,000.00 is being paid.

It is in use and is providing all required information as called out in Section 1-09 of the Special Provisions.

]

9616 - Lump Sum
Breakdowns Thru Est
1.xIsx

Microsoft Excel
Worksheet

25.4 KB

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0037 ELECTRONIC TICKETING 1 4/20/2021 |L.S. ]223.80 12 EK 04/30/21 1
SYSTEM
0037 ELECTRONIC TICKETING 2 4/20/2021 |L.S. ]776.20 13 EK 04/30/21 1
SYSTEM
Attachments



9616 SUB 11- E-
Ticketing -
Approved.msg

‘ | Outlook Item

573 KB
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Knudson, Earlene

From: Schut, Tami (Consultant)

Sent: Wednesday, April 28, 2021 2:30 PM

To: Sullivan, Krista S (American Rock Products)

Cc: Wood, Jerry; Crane, Patricia; Harris, John; Knudson, Earlene; Miller, Doug; Williams,
Doug; Schut, Tami (Consultant); Suing, Tanner (American Rock Products)

Subject: 9616 SUB 11- E-Ticketing - Approved

Attachments: 9616 SUB 11 - E-Ticketing - Approved.pdf

Krista,

WSDOT Response: Approved
Thank You,

Tami

From: Sullivan, Krista S (American Rock Products) <Krista.Sullivan@americanrockproducts.com>
Sent: Thursday, April 8, 2021 9:23 AM

To: Schut, Tami (Consultant) <SchutT@consultant.wsdot.wa.gov>

Subject: [EXTERNAL] FW: [EXT] 9616: SUB 11- E-Ticketing Submittal Request

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.

Krista Sullivan
Contract Administrator

American Rock Products (Yakima)
A CRH COMPANY

PO Box 9337

Yakima, WA 98909

American Rock Products (Pendleton)
A CRH COMPANY

PO Box 398

Pendleton, OR 97801

O +1 (509) 877 1260
C +1 (509) 728 8211
E krista.sullivan@americanrockproducts.com

From: Sullivan, Krista S (American Rock Products)

Sent: Tuesday, April 6, 2021 3:23 PM

To: Williams, Doug <WilliDC@wsdot.wa.gov>; Muffett, Kevin (American Rock Products)
<Kevin.Muffett@americanrockproducts.com>

Cc: Knudson, Earlene <KnudsoE@wsdot.wa.gov>; Wood, Jerry <WoodJe@wsdot.wa.gov>; Crane, Patricia
<CraneP@wsdot.wa.gov>; Miller, Doug <MillerD@wsdot.wa.gov>; Harris, John <Harris)@wsdot.wa.gov>; Dellinger,




Todd <DellinT@wsdot.wa.gov>; Suing, Tanner (American Rock Products) <Tanner.suing@americanrockproducts.com>
Subject: RE: [EXT] 9616: SUB 11- E-Ticketing Submittal Request

Krista Sullivan
Contract Administrator

American Rock Products (Yakima)
A CRH COMPANY

PO Box 9337

Yakima, WA 98909

American Rock Products (Pendleton)
A CRH COMPANY

PO Box 398

Pendleton, OR 97801

O +1 (509) 877 1260
C +1(509) 728 8211
E krista.sullivan@americanrockproducts.com

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you are
expecting this email and know the contents are safe. ATTENTION: Ce courriel vient de I'exterieur de I'entreprise. Ne
cliquez pas sur les liens, et n'ouvrez pas les piéces jointes, a moins que vous ne connaissiez |'expéditeur du courriel et
savez que le contenu est sécuritaire.



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 29 - Project Temporary Traffic Control

Amount

$442,000.00
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%



Working Days

Amount Due

55 $8,036.36
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00



Iltem 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 36 - SPCC Plan

%
Amount Complete Amount Due Est. #

$1,000.00 100.0% $1,000.00



Total % Total Paid
Complete to Date

100.0% $1,000.00



Item 37 - Electronic Ticketing System

%
Amount Complete Amount Due Est. #

$1,000.00 100.0% $1,000.00



Total % Total Paid
Complete to Date

100.0% $1,000.00



